AFRICAN CENTRE OF METEOROLOGICAL APPLICATIONS FOR DEVELOPMENT

# PROJECT PROGRESS UPDATE

ACMAD Website Modernization, Product Migration and Digital Services Integration

| Reporting period | Evidence base | Prepared |
|---|---|---|
| **25 September–27 October 2026** | All local and remote Git refs currently available in the repository | 27 October 2026 |

## Executive summary

The project advanced from RCC stabilization into a much broader operational platform. Production received RCC improvements, a complete Africa-focused ENSO information experience, stronger public content controls, hardened subscription and authentication behavior, and a major staff workspace expansion. Develop then added GIS-linked products, multilingual publications, richer institutional timelines, CUIP content and Summer School improvements. Dedicated feature branches now contain the CLIMSA site and a further Summer School and news-media expansion.

The clearest result is that ClimWeb now supports both public climate-service delivery and internal staff operations. The main remaining task is integration: promote the validated develop work, consolidate the CLIMSA implementation, select the definitive Summer School branch, run regression and migration checks, and complete deployment and editor handover.

### Delivery snapshot

| Evidence scope | Verified result |
|---|---|
| **Production** | 46 pull-request merges since 25 September; 265 files changed against the 24 September production baseline, with 13,171 insertions and 952 deletions. |
| **Develop beyond production** | 47 additional files changed, adding 1,174 lines and removing 149 lines; latest available develop work is dated 20 October. |
| **Feature branches** | CLIMSA, Summer School daily activities and reviews, news video and quote blocks, media-gallery enhancements and RCC navigation fixes are present but not all are merged to develop or production. |
| **Current workspace** | The current CLIMSA branch has an uncommitted CSS refinement for consistent section backgrounds. Private reports and secrets were excluded from this assessment. |

# Delivery status by code line

| Code line | Status | Latest verified delivery |
|---|---|---|
| **Production** | **DEPLOYMENT BASELINE** | Merged through 15 October. Includes RCC, ENSO, public-content, security, staff-workspace and Director General work. |
| **Develop** | **READY FOR PROMOTION** | Adds GIS applications, multilingual publications, timeline documents, CUIP improvements, Summer School joining actions and presentation fixes through 20 October. |
| **ui-fixes local** | **BRANCH ONLY** | Adds carousel schema reconciliation, multiple timeline documents and staff-workspace operating documentation through 21 October. |
| **CLIMSA branches** | **BRANCH ONLY** | Dedicated CLIMSA site, About page, programme interface, subdomain configuration and current-site audit through 22 October. |
| **summer-school-enhancement** | **BRANCH ONLY** | Carries CLIMSA work plus Summer School activities/reviews and expanded news video, quote and gallery content through 22 October. |
| **Working tree** | **UNCOMMITTED** | CLIMSA section background refinement plus the requested .gitignore change. |

# Achievements delivered to production

## RCC website and operations

- Restored omitted RCC page titles and expanded training and coordination content.
- Configured RCC subdomain hosting and refined the RCC-specific public presentation.
- Added visible stop controls for active imports, clarified import state and restored compact dataset selectors.
- Improved RCC content discovery through directories, service structures, products, activities and dataset workflows.

## Africa-focused ENSO information hub

- Created the Africa-focused El Niño page and then broadened it into an ENSO information experience.
- Integrated the latest bulletin into the page hero and homepage carousel with consistent thumbnails and compact card layouts.
- Added related news, events and partner-hosted activities; sorted activities by date and improved mobile pagination.
- Expanded the explainer content, image captioning and introductory layout while resolving related migrations and tests.

## Homepage and editorial control

- Made hero-carousel content and imagery more configurable and reconciled evolving carousel behavior across branches.
- Added featured products and upcoming events, expanded homepage content controls and improved Media Center video presentation.
- Refined organisation pages, service navigation and visibility, product-page administration and project filtering.
- Improved Summer School visibility from the homepage and added online participation pathways in later develop work.

## Staff workspace and HR workflows

- Built staff dashboards for training assignments, proposals, report submission, review and approval.
- Added workflow notifications, delivery tracking and activity-type support.
- Supported multiple documents per report, bulk invitations and improved HR activity management.
- Integrated Google Drive browsing, movement and document synchronization with operational checks and failure handling.
- Improved staff login branding, portrait presentation, profile operations and staff-workspace documentation.

## Institutional content and governance

- Added a dedicated Director General profile page with controlled biography and portrait presentation.
- Expanded institutional pages and directories, including RCC and meteorological-service discovery.
- Added timeline supporting documents and improved About-page migration compatibility in develop and ui-fixes work.

## Security, quality and reliability

- Hardened the product-subscription form against abusive or invalid submissions.
- Disabled unnecessary public allauth registration and login routes.
- Resolved conflicting migrations, repaired About and ENSO tests, and added tests alongside the new page, workflow and content models.
- Preserved responsive behavior and image cropping through targeted UI and regression fixes.

# Additional achievements on develop

| Area | Achievement | Status |
|---|---|---|
| **Products** | Added editor-managed GIS applications linked from product pages, with migrations and tests. | **Develop** |
| **Publications** | Added multilingual document metadata and refined publication lists, document details and service-card presentation. | **Develop** |
| **Institutional timeline** | Added supporting documents to timeline entries, migration reconciliation and model tests. | **Develop / ui-fixes** |
| **CUIP services** | Expanded CUIP service-page content, rationale sections, seeding logic and test coverage. | **Develop** |
| **Summer School** | Added online meeting actions, gallery support and stronger homepage integration with migrations and tests. | **Develop** |
| **Staff operations** | Documented staff-workspace operation and reconciled remaining homepage-carousel schema differences. | **Local ui-fixes** |

# Feature-branch achievements awaiting integration

| Branch family | Implemented capability | Integration note |
|---|---|---|
| **CLIMSA** | Dedicated CLIMSA application, homepage and About page; programme, partners and content fields; responsive styling; subdomain configuration; tests; deployment documentation; and a current-site audit. | Two parallel CLIMSA branches contain equivalent work with different commit identities. Select one canonical line before merging. |
| **Summer School** | Daily-activity blocks, reviews, gallery refinements, navigation updates, interactive behavior and model tests. | Present on the current CLIMSA branch and the broader summer-school-enhancement branch. |
| **News and media** | Body-video blocks, gallery videos, quotation content, mosaic-gallery rendering, richer detail styling and expanded tests. | Available on summer-school-enhancement; not yet in develop or production. |
| **RCC navigation** | Corrected RCC navigation context when combined with the newer CLIMSA and Summer School code lines. | Included in the clean CLIMSA and Summer School branches. |

# Detailed delivery chronology

| Period | Major delivery |
|---|---|
| **25–28 September** | RCC title, content, subdomain, import-stop and dataset-selector improvements were completed and merged through the RCC and develop lines. |
| **29 September–2 October** | The Africa-focused El Niño page, bulletin presentation, related content and extensive ENSO UX refinements were delivered. |
| **5–9 October** | Initial CLIMSA implementation started; public page controls, navigation, homepage, product, OJT, RCC-directory and security improvements were merged. |

| Period | Major delivery |
|---|---|
| **12–16 October** | The staff workspace expanded rapidly across reports, HR activities, notifications, Google Drive and profile presentation; Director General and GIS work followed. |
| **18–21 October** | Develop gained Summer School joining actions, CUIP content, multilingual publications, timeline documents and migration reconciliation; staff documentation and carousel reconciliation continued locally. |
| **22–27 October** | CLIMSA About and programme work, Summer School activities/reviews, news videos/quotes/galleries and RCC navigation fixes were completed on feature branches. The current uncommitted change refines CLIMSA section backgrounds. |

## Outstanding work and recommended closeout

| Priority | Required action | Reason |
|---|---|---|
| **1. Consolidate branches** | Choose the canonical CLIMSA branch and the definitive Summer School/news branch; remove duplicate cherry-picked histories from the merge plan. | Parallel commit identities make raw commit totals misleading and increase conflict risk. |
| **2. Promote develop** | Review and merge the seven post-production develop changes after migration and regression checks. | GIS, publications, timeline, CUIP and Summer School improvements are not yet on production. |
| **3. Validate feature work** | Run the CLIMSA, Summer School, news, navigation and deployment test suites together on the selected integration branch. | The feature branches overlap and touch shared homepage, deployment and navigation code. |
| **4. Complete deployment** | Validate subdomain routing, migrations, seeded content, static assets and production environment configuration. | CLIMSA introduces a new branded site and deployment surface. |
| **5. Handover** | Update editor/admin guidance and record acceptance for staff workflows, CLIMSA, Summer School media and public content controls. | Implementation breadth now exceeds the earlier roadmap and needs an operational closeout. |

## Evidence and interpretation notes

- The reporting window is inclusive: 25 September through 27 October 2026.
- Production statistics compare origin/production with its last commit before the reporting window: fe8edc38 dated 24 September 2026.
- Production contains 46 GitHub pull-request merge commits in the window. Commit counts across all refs were not summed because several changes were rebased, cherry-picked or duplicated across feature and backup refs.
- The latest commit visible on the available refs is dated 22 October. Current uncommitted work was reviewed separately.
- Ignored or local operational material, including secrets and private staff reports, was intentionally excluded from delivery claims.

## Representative Git evidence

| Reference | Representative evidence |
|---|---|
| **RCC** | 291e081c, 591019c7, a06f1fac, d02c9040, 5deb5278, e9297323 |
| **ENSO** | cefe3dd7 through d2e3b50d, with follow-up fixes through 2910d4d0 |
| **Staff workspace** | 68802d0c, 3dbb5719, 12b9c89c, a70a50c4, 4b2b09fe, 5a6ae2cc, f6520e2d, bfc35fdc |
| **Develop additions** | b787d50c, a43bbdbc, c6a2b830, 57df172e, 80bf1ae7, 9844a6ed |
| **CLIMSA and media** | 9ecb5607/equivalent, ceca811c/equivalent, e5382432/equivalent, 3d9a152c, 214e9a40, d3262c3e, f6c307be, a79f82e7 |

Overall assessment: the project has delivered a substantial operational expansion since 25 September. The priority is no longer feature discovery; it is branch consolidation, release validation, deployment and structured handover.